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Overview

Radiological Project Work Overview
— Current Project Map
— SS/SD Removal and Building Survey Update
e Parcel C
e Buildings 253 and 211
o Parcel E 500-Series
e Parcel D-1
— Phase I & Phase I1I



IMPACTED BUILDINGS OR SITES

IMPACTED BUILDINGS/SITES THAT HAVE
OBTAINED REGULATORY RELEASE

PARCELS THAT HAVE
QOBTAINED REGULATORY RELEASE
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Parcel C

Storm Drain & Sewer Removals

Parcel C contains an estimated total of 37,207 If of SS/SD lines

e Phase 1 removed 16,119 linear feet of SS/SD lines
» 28,176 cubic yards of soil

e Phase II began in November 2012
> 1,245 linear feet of SS/SD lines
> 4,110 cubic yards of soil



Phase Il SS/SD Lines
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Excavation of manhole vault adjacent
to Building 203 to Building 203

Excavation of SS/SD lines adjacent

Staging of pipe sections and
manhole debris for surveying and
sampling.




Parcel C
Remaining Building and Site Surveys

Building 253 and 211 e Field work started January 9

i- Field work started January 15
. Awaiting analytical results
- To be scoped at a later date
- To be scoped at a later date




Objective of the radiological survey of Buildings 253 and 211 are to
identify and characterize the extent of radiological contamination

2002-2004, Phase V investigations identified contamination

Final Execution Plan and APP/SSHP have been submitted
Mobilization and preparation of building began on January 9th
Preparation includes:

Installation of safety set backs on roof

General cleanup including removal of broken window panes
Collection of standing water from work areas

Performing a preliminary radiological H&S survey of the building
Scanning and surveying of ventilation ducts



Installing safety rail on the roof (6t

Removing broken windows and
standing water on 6t floor.




Building cleanup is ongoing, all
debris and trash collected will
undergo radiological survey to
determine proper disposal
method

Material and equipment (M&E)
is present on each of the floors.




Impacted Building and Sites Within

Parcel E 500 Series Area
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Parcel E 500 Seies
Building and Site Surveys

Former Building Site 503 » Internal Draft FSS under review

Former Building Site 507 » Draft scheduled for January 25
Former Building Site 508 | Draft scheduled for January 25

Former Building Site 509 e Final FSS submitted
Former Building Site 517 » Awaiting analytical data

Building 500 » CDPH performed confirmatory survey on December 19

Building 521 * CDPH performed confirmatory survey on December 19

Former Building Site 520 » Developing RTCs
Former Building Site 506 » Draft submitted January 23

_ Former Building Sites 510/510A  [JEUEINESIEII
Former Building Site 529  Final FSS submitted
Former Shacks 79/80 » Field work ongoing, 1 SU resampled and remediated

500 Area Site e Field work in 1 SU remaining, awaiting analytical data



Parcel E

Field Activities

Parcel E 500 Area
— Completed the asphalt restoration adjacent to Building 606
— Storm drainage system installation on-going
— Will continue with the survey, sampling, and remediation activities
> 1 survey unit remaining (500 Series Area, SU-23)
> 1 survey unit remaining (Shacks 79/80)
> 1 survey unit remaining (707 Triangle)



parcel C & E Buildings/Sites

FSS Report Status

Free-Released

Final

Draft

Internal Draft
(Data under review)

Waiting for concurrence of .
Free-Release determination



Parcel D-1, Phse

R port Status

Former Building 383 site
— Drafting RTCs

Building 313, 313A & 322 Sites
— Drafting RTCs

Building 274

— Confirmation survey Dec 19
— Awaiting Free-release letter from CDPH

Gun Mole Pier and South Pier

— South Pier FSS Draft to be submitted January 31
- Gun Mole Pier FSS in Internal Draft review

Phase I RACR
— Submitted for Internal Draft on January 18




Parcel D-1, Phase |1

e Remove, sample, survey, remediate,
backfill, and restore approximately 5,700
lineal feet of SS/SD lines

» Conduct surveys at the NRDL Site to
support free-release goal

* Conduct surveys at Parcel D-1 Ship
Berths (21,22 & 29) to support free-
release goal

» Radiological survey to support the
disposal of rail ties as non-radiological
construction debris.



Submit Internal Draft Execution Plan
Submit Draft Execution Plan

Submit Final Execution Plan
Mobilization

Field Work Completion
Completion Reports

January 18, 2013
March 22, 2013
June 14, 2013
June 21, 2013
November 12, 2013
February 3, 2013



Comments, Questions, Concerns ???



